
March 14, 2013 
 
Mr. Tom Gainer 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 
 
Subject: Terminal 4 Slip 1 Upland Facility 

Quarterly Progress Report – December 2013 through February 2014 
ECSI No. 2356 

 
Dear Tom: 
 
The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility).  This letter 
satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial 
Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, 
which includes the following for the reporting period December 2013 through February 2014: 
 

• Actions performed under the VCP Agreement 

• Data generated 

• Problems experienced and resolution 

• Actions scheduled for the next reporting period (March through May February 
2014) 

 
Actions Performed under the VCP Agreement: 
 

• Weather tracking in support of the Phase II sampling scope for the Revised 
Additional Stormwater Source Control Measure Work Plan. 

 
Data Generated: 
 

• None during the reporting period. 
 
Problems Experienced and Resolution: 
 

• None during the reporting period. 
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Actions Scheduled for the Next Reporting Period (March through May February 2014): 
 

• Provide table of results for stormwater sampling to DEQ following receipt of 
laboratory analytical data for second round of sampling. 

• Work on the Soil Management Plan (SMP). 
 

Please call me at (503) 415-6676 if you have any questions. 
 
 
Sincerely, 

 
Kelly Madalinski 
Environmental Program Manager 
 
c: Kristine Koch, EPA 

Rich Muza, EPA 
Emily Willits, Cargill Inc. 
Tom Flynn, Cargill Inc. 
Bill Ford, Lathrop & Gage 
Suzanne Barthelmess, Port  
David Breen, Port  
Jessica Hamilton, Port  
Michael Pickering, Apex Companies, LLC 
Mark Lewis, Formation Environmental  
LWP File 


